STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 2

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 380  Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As directed by the Engineer, on the north side of the barrier rails:

e Furnish and install neoprene plug and caulk between the cover plate and barrier skin plate.
¢ Reset the neoprene plug where there is a gap between the diverter plate and neoprene plug.

e Furnish and install caulk between the bottom of the barrier cover plate and the face of the diverter plate on the E-
Line inboard barrier and W-Line outboard barrier.

The following revised plan sheet details the changes addressed in this change order: 89039 (of 1204) as shown on sheet
2 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3640, 3651,
3678, and 3685 with respect to changes listed above.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at FOrCe ACCOUNT ...ttt et vereneeaeene s imeae et ean e $750,000.00

Any damaged paint on the barrier rails shall be repaired under Contract Change Order 384.

Estimated Cost: Increase Decrease [_] $750,000.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by / f

Signatur @ Resident Engineer / =
::b — /e — Darryl Schram, Senior T.E. Date 8 /4 / 3 =

Approval Recommepded.hy— ep—— ¢ ¥

Signature L Supervising Transportation Engineer @/ i
Kewn Teoracnen o Wiliam Casey, Supervising T.E. Date / S- /
Engineer Approval by, /71— - : ¥4 Vi

Signature Supervising Transportation Engineer g
A — Yo Tearpsop, o Wiliam Casey, Supervising T.E. Date /(? /%’

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

We the undersigneﬁ contractor, hi\:g%iven‘&'ﬁreful consigeration to the change proposed and agree, if this proposal is approved, that welwill profide all
payment therefor the prices shown atiove.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to
proceeding with the ordergd work and filing a written protest within the time therein specified.

Contractor/Ag@eptance by

Signature (Print name and title) Date

BRIAN A. PETERSEN - PROTECT DRECTOR IBAUG 4




